

**Uptown Construction Update**  
**August 17, 2018**

**Post Oak Boulevard – North Segment Construction / 610 to San Felipe**

- Paving for the median transit lanes nearing completion between San Felipe and 610 West Loop
- Pavers for new sidewalks continue to be installed on the southbound side from Camden Residential heading north to 610 West Loop
- Installation of sidewalk components along the north bound side continues from Guilford to 610 West Loop
- Corner plazas at various intersections will begin to be constructed
- Installation of trees on both the northbound and southbound sides of Post Oak Boulevard is nearing completion

**Post Oak Boulevard – Middle Segment Construction / San Felipe to Westheimer**

- Pavers continue to be installed on southbound side from Ambassador to San Felipe
- Paving on the southbound side from Ethan Allen to Westheimer to be completed by end of month
- Paving for the median transit lanes continues from San Felipe south to Ambassador
- Back of curb work, including pedestrian and holiday light foundations, continues in preparation for new sidewalks in the northbound lanes at various locations

**Post Oak Boulevard – South Segment Construction / Westheimer to Richmond**

- Installation of new live oak trees south of West Alabama continues on the southbound side
- Installation of sidewalk components continues in various locations
- Pavement removal and installation of communications conduit continues in the center median
- Continue installation of storm crossings and inlets from Westheimer to West Alabama
- Continue installation of electrical conduit and lighting on the southbound side from Fairdale to Parkview
- Primary electrical installation continues in the median from Hidalgo to Westheimer

CenterPoint, AT&T and other contractors continue the adjustment and relocation work in the area.

**All work subject to change based on weather conditions and utility conflicts.**