

Uptown Construction Update
July 6, 2018

Post Oak Boulevard – North Segment / 610 to San Felipe

- Asphalt subgrade will continue to be laid to prepare for the installation of sidewalk pavers on the southbound sidewalks
- Pavers for new sidewalks will resume on the southbound side
- Installation of sidewalk components along the northbound side continues
- Paving for the median transit lanes continues between San Felipe and Camden Residential
- Installation of trees on both the northbound and southbound sides of Post Oak Boulevard is nearing completion
- Communication duct bank tie-ins in the median continues

Post Oak Boulevard – Middle Segment / San Felipe to Westheimer

- Paving continues in the northbound lanes between Westheimer and Locke Lane and north of Lynn Lane
- Back of curb work, including pedestrian and holiday light foundations, continues in preparation for new sidewalks in the southbound lanes at various locations
- Primary electrical conduits are being installed between Ambassador Way and Lynn Lane
- Connection of various storm sewer lines continues to the main trunk line along Post Oak Boulevard

Post Oak Boulevard – South Segment / Westheimer to Richmond

- Continue back of curb work between West Alabama and Westheimer on northbound side
- Continue installation of storm crossings and inlets on southbound side of Post Oak Boulevard from Westheimer to West Alabama
- Continue primary electrical installation in the median from Hidalgo to West Alabama

- Installation of new live oak trees south of West Alabama will continue
- Continue concrete pavement West Alabama to Fairdale in the southbound lanes

Centerpoint, AT&T and other contractors continue the adjustment and relocation work in the
area

If you have questions, please contact us at construction@uptown-houston.com.

All work subject to change based on weather conditions and utility conflicts.