

**Uptown Construction Update**  
**June 9, 2017**

**Post Oak Boulevard – North Segment Construction / 610 to San Felipe**

- A wet connection for water service off Hollyhurst is scheduled for Monday and Tuesday nights, the 12<sup>th</sup> and 13<sup>th</sup>.
- Southbound paving continues in the north segment. Northbound paving, starting at San Felipe, will start by the end of month.
- Work continues on the southbound 610 feeder road connection near Uptown Park this weekend.

**Post Oak Boulevard – Middle Segment Construction / San Felipe to Westheimer**

- A restriping of southbound Westheimer at the intersection of Post Oak Boulevard will be completed to further help traffic flow.
- Traffic control is being advanced north of Guilford. This will remove medians (including any unprotected median cut) and place concrete median barriers to slide lanes over Monday the 12<sup>th</sup>.
- Preparation for the placement of temporary signals at Ambassador Way will occur this weekend. The temporary signal poles will be placed next week. Trenching for the major sanitary sewer work has moved north of Locke Lane. In the next two weeks, the work will move north toward Ambassador Way.
- Boring for duct work (both north and southbound) has begun in front of Post Oak Central 1. After completion, the boring machine will be moved slightly north and boring underneath Post Oak Boulevard will commence.
- Work on the set of stainless steel arches at the intersection of Post Oak Boulevard and Locke Lane will resume after July 4<sup>th</sup>.

**Post Oak Boulevard – South Segment Construction / Westheimer to Richmond**

- A new waterline is being installed in front of 3009 Post Oak Boulevard.
- Work on the sanitary sewer south of Hidalgo continues to make progress
- Work on the temporary signal at Fairdale and Post Oak Boulevard is nearing completion.
- Potholing work at Post Oak Boulevard and West Alabama continues in anticipation of starting storm sewer work.
- Work on the set of stainless steel arches at the Manhattan Condos and Hidalgo Pond will resume after July 4<sup>th</sup>.

**All work subject to change based on weather conditions and utility conflicts.**