

Uptown Construction Update
October 27, 2017

Post Oak Boulevard – North Segment Construction / 610 to San Felipe

- Paving work continues on the northbound lanes moving past Garretson toward IMT Post Oak Residential.
- Waterline installation on the northbound lanes continues through the first week of November.
- The installation of tree wells, grates and pavers for back-of-curb work will take place between 610 and Uptown Park, at Camden residential and Cosmopolitan residential. The beginning of the planting of the new live oak trees will also occur within the next two weeks.

Post Oak Boulevard – Middle Segment Construction / San Felipe to Westheimer

- Paving and driveway work at 6 Blvd will be completed by October 31. The curb and temporary sidewalk will be installed the following week.
- Paving will continue northward in the southbound lanes of Post Oak Boulevard and is scheduled to be complete to San Felipe before Thanksgiving.

Post Oak Boulevard – South Segment Construction / Westheimer to Richmond

- **There will be a full closure of West Alabama, from Post Oak Boulevard to SB IH-610 frontage road, beginning Saturday, October 28, at 7:00 a.m. until Monday, October 30, at 11:00 a.m. This closure is to expedite paving of the eastern portion of the intersection of Post Oak Boulevard and West Alabama.**
- Concrete paving of northbound lanes continues from Fairdale to Hidalgo as well as Hidalgo to West Alabama.
- Driveway reconstruction from Hidalgo to West Alabama continues.
- Continue storm drainage structures south from Hidalgo to West Alabama.
- Temporary sidewalks continue to be constructed.

CenterPoint, AT&T and other contractors continue the adjustment and relocation work in the area.

If you have questions, please contact us at construction@uptown-houston.com.

All work subject to change based on weather conditions and utility conflicts.