

**Uptown Construction Update  
November 10, 2017**

**Post Oak Boulevard – North Segment Construction / 610 to San Felipe**

- Paving work continues on the northbound lanes moving past IMT Post Oak Residential.
- Waterline installation on the northbound lanes from Astoria past McDonalds continues to mid-November.
- The installation of tree wells, grates and pavers for back-of-curb work will continue at Cosmopolitan residential, Camden residential and between 610 and Uptown Park. The new live oak trees will also continue to be planted at those locations during the next two weeks.
- Temporary sidewalks will continue to be installed in various locations.

**Post Oak Boulevard – Middle Segment Construction / San Felipe to Westheimer**

- Paving will continue northward in the southbound lanes of Post Oak Boulevard. Paving is scheduled to be complete to San Felipe before Thanksgiving.
- Back of curb work (pedestrian lights, trees, sidewalks) will soon begin on the west side of Post Oak Boulevard at the Post Oak Central location.

**Post Oak Boulevard – South Segment Construction / Westheimer to Richmond**

- Completed the wet connections to the new waterlines at Post Oak Boulevard and Hidalgo.
- Driveway reconstruction from Hidalgo to West Alabama continues.
- Paving of the Hidalgo intersection continues.
- Continue installation of storm drainage structures at Hidalgo.
- Construction of the Hidalgo Pond sheet pile wall will continue.
- Temporary sidewalks continue to be constructed.

Centerpoint, AT&T and other contractors continue the adjustment and relocation work in the area.

**All work subject to change based on weather conditions and utility conflicts.**